

# BCS - FCF Biogas CDM Project - Output, Outcome & Results

CASE WORKER	TARGET	OUTPUT		OUTCOME		RESULT	
		Plastered	To do	Fill Gobar	To do	Commissioned	To do
Azmath	1,151	1,106	45	839	312	824	327
Kantharaja, N.	448	411	37	280	168	248	200
Venkatesh Babu	309	217	92	117	192	92	217
Narsimha Murthy, K.T	1,348	1,300	48	1,160	188	1,078	270
Rasheed Sab, P.S	809	722	87	696	113	690	119
Gangulappa, J.	970	959	11	770	200	756	214
Prasad, J.V	919	831	88	692	227	616	303
Narasimha, G	865	841	24	692	173	616	249
Waheed	801	747	54	636	165	556	245
Muthi Reddy, M.N.	824	751	73	504	320	465	359
Muniraju, T.K.	385	352	33	197	188	195	190
Umesh, K	134	94	40	31	103	29	105
Raju, K.	105	84	21	32	73	10	95
Munesh	82	58	24	8	74	-	82
<b>TOTAL</b>	<b>9,150</b>	<b>8,473</b>	<b>677</b>	<b>6,654</b>	<b>2,496</b>	<b>6,175</b>	<b>2,975</b>

InfoNeeds

17 May 2012

## BUILT IN PAST 4 MONTHS

	Feb 12	Mar 12	Apr 12	May 12
Azmath	30	30	32	11
Kantharaja, N.	21	15	26	-
Narsimha Murthy, K.T	32	30	26	5
Rasheed Sab, P.S	6	-	-	-
Gangulappa, J.	30	22	30	-
Prasad, J.V	27	26	28	-
Narasimha, G	33	30	26	-
Waheed	29	26	30	10
Muthi Reddy, M.N.	32	31	35	15
Muniraju, T.K.	30	20	30	-
Umesh, K	24	20	22	14
Raju, K.	28	30	19	7
Munesh	-	-	27	11
<b>Total</b>	<b>322</b>	<b>280</b>	<b>331</b>	<b>73</b>